

EVENTURE JEDDAH

CCSW 313 Software Project Management

Instructor : Wed Abo Zenada

Team Members :

Enas Alqarni

Jana Akkad

Abrar Alharbi



PRESENTATION OUTLINE



01.

Project Background and
Motivation

02.

Business Case Analysis and
Project Charter

03.

Project Scope Statement

04.

WBS of the Project

05.

Cost Estimation

06.

Lessons Learned &
Reflections

WHAT IS EVENTURE?

Project Background


Eventure is a bilingual app that helps users in Jeddah find and book local events—like exhibitions, student activities, and workshops—through one platform. The project followed a structured PM approach to deliver a user-friendly solution on time and within budget.

Motivation

- No single app exists for discovering local events in Jeddah
- Many users miss out due to scattered event info
- Supports organizers by improving planning and visibility
- Applies PM methods to deliver a scalable, community-focused solution



BUSINESS CASE ANALYSIS



Business Objectives

01. Bring the community together

02. Empower students and local event organizers

03. Promote Jeddah's tourism and cultural identity

04. Generate revenue via listings, ads, and partnerships

Benefits Expected

01. Increased event attendance through centralized discovery

02. Enhanced user experience with personalized filters and GPS navigation

03. Wider community access via bilingual support (Arabic/English)

04. Higher visibility for local events, driving tourism and economic activity

BUSINESS CASE ANALYSIS

Competitive Market Research



- **Eventbrite:** International reach, but lacks Arabic support and local event integration.
- **Meetup:** Great for niche communities, but not ideal for large public events; no Jeddah-specific or Arabic features.
- **Jeddah Today (Instagram):** High visibility but not structured, not searchable, and relies on disappearing stories.

Conclusion:

No platform offers bilingual UI, smart filtering, GPS-based navigation, and community/academic event integration the way Eventure Jeddah will.

BUSINESS CASE ANALYSIS

Financial Analysis

Dis rate 10%

project1	Year0	Year1	Year2	Total
Ben	0.00	150.000	150.000	300,000
cost	130,000	0,00	0,00	130,000
cash flow	(130,000)	150,000	150,000	170,000
npv	130,330			

ROI

ROI = total discounted benefits - total discounted costs / discounted cost

ROI = 130,330 / 130,000 = 1,002 = 100%

Schedule Estimate

Start: May 5, 2025

End: November 13, 2025

Duration: 193 days

BUSINESS CASE ANALYSIS

Weakness

- 1. Dependence on third-party event contributions
- 2. May require user training for full adoption

Strength

- 1. Centralized event discovery platform tailored for Jeddah
- 2. Strong potential for academic, cultural, and tourist partnerships

SWOT Analysis (Eventure Jeddah)

Threats

- 1. Competing global apps expanding locally
- 2. Privacy concerns or low trust in new platforms

Opportunities

- 1. Growing interest in local events and tourism in Saudi Arabia
- 2. Expansion to other cities after initial success in Jeddah

◀◀◀ RISK

Mitigation Strategy

- 1- Partner with universities and cultural Centres content
- 2- Rigorous testing and staged rollout
- 3- Admin panel for vetting and curating content
- 4- Implement secure authentication and transparent policies
- 5- Prioritize localized features and bilingual UI

Probability	High	5		
	Medium	3	1 4	
	Low	2		
		Low	Medium	High
		Impact		

1.Low user adoption

2.Technical bugs or app crashes

3.Inconsistent event data

4.Data privacy concerns

5.Competitor market entry

Main Project Success Criterion:

Achieve a 30% return on investment within the first two years and build a sustainable user base of 10,000+ within 12 months of launch.

High-Level Requirements

- Bilingual (Arabic/English) user interface
- Smart search and event filtering
- GPS-based event discovery
- Integration with student clubs and local events
- Admin dashboard for content moderation

PROJECT CHARTER



PROJECT CHARTER

Name	Role
Wed Abo Zenada	Sponsor
Enas Alqarni	Project Manager
Abrar Alharbi	Team Member
Amina Mulla	Subcontractor
Omar Al Harbi	Advisor
Jana Akkad	Team Member

Name	Role
Mohammed Alsubhi	Financial Sponsor
Lmeaa Alsubhi	Advisor
Ahmed Al Zahrani	Infrastructure Support

PROJECT SCOPE STATEMENT



In-Scope:

- Android/iOS app with core features
- GPS & calendar integration
- Admin event moderation
- Bilingual support

Out-of-Scope:

- Web platform
- Paid ticketing services

Deliverables:

- Mobile app
- Admin portal
- Design prototypes
- Testing reports
- Cloud deployment

Assumptions & Constraints:

- Fixed budget: \$130,000
- Launch by Nov 13, 2025
- Android 10+ / iOS 13+ support
- Partnership with universities

WORK BREAKDOWN STRUCTURE

1.0 Initiating

- 1.1 Conduct market research and identify platform gaps
- 1.2 Define strategic objectives (community, tourism, monetization)
- 1.3 Identify and document stakeholders
- 1.4 Develop and approve the project charter
- 1.5 Hold kick-off meeting and assign responsibilities

2.0 Planning

- 2.1 Finalize project scope and success criteria
- 2.2 Develop WBS and Agile timeline
- 2.3 Estimate cost and allocate SAR 130,000 budget
- 2.4 Create risk management and stakeholder strategies
- 2.5 Plan for quality assurance, testing, and communication

3.0 Executing

- 3.1 Design bilingual UI/UX
- 3.2 Develop core app features (RSVP, GPS, calendar sync)
- 3.3 Implement organizer submission and admin panel
- 3.4 Ensure full Arabic/English support and app security
- 3.5 Set up cloud infrastructure and integrations

WORK BREAKDOWN STRUCTURE

4.0 Monitoring & Controlling


- 4.1 Conduct testing (unit, usability, performance)
- 4.2 Track budget, timeline, and risks
- 4.3 Monitor system uptime and load times
- 4.4 Collect feedback and fix bugs
- 4.5 Provide stakeholder updates



5.0 Closing

- 5.1 Perform final testing and gain approval
- 5.2 Launch app on iOS and Android stores
- 5.3 Execute marketing campaign
- 5.4 Conduct lessons learned review
- 5.5 Submit final report and close project

COST ESTIMATION



Category	Estimated Cost (USD)
Project Management	\$18,600
UI/UX Design	\$9,300
Development	\$62,700
Infrastructure	\$1,350
Testing & QA	\$10,175
Marketing & Support	\$3,500
Contingency	\$37,300
Total	\$130,000

CONCLUSION AND LESSONS LEARNED



- Managed real constraints: fixed budget, deadline, bilingual support
- Strengthened teamwork through clear roles and coordination
- Gained hands-on experience with project tools and documentation



- Handled scope and task challenges using WBS structure
- Faced and adapted to planning and timeline challenges
- This experience prepared us for future real-world projects with confidence and clarity

THANK YOU FOR LISTENING!

DON'T HESITATE TO ASK ANY QUESTIONS!

To many fun adventures,
shared memories, and
unforgettable events — all
made easier with Eventure
Jeddah!